Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

Date	17 October 2026
Project Name	Metro Ticket Generating System using ServiceNow
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

The following backlog adapts the two-page reference template to the Metro Ticket Generating System. Sprint assignments and story points are suggested estimates; update them to match the work actually completed.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Ticket Booking	MTS-1	As a passenger, I can open the Metro Ticket Booking item in the Service Catalog to start a booking.	3	High	Project Team
Sprint-1	Journey Details	MTS-2	As a passenger, I can select source and destination stations and enter travel details.	2	High	Project Team
Sprint-1	Input Validation	MTS-3	As a passenger, I must complete required fields and use valid station selections before submitting.	1	High	Project Team
Sprint-1	Fare Calculation	MTS-4	As a passenger, I can see the fare calculated automatically for my selected journey.	3	High	Project Team
Sprint-1	Flow Automation	MTS-5	As a passenger, I can have a valid booking processed automatically by Flow Designer.	3	High	Project Team
Sprint-2	QR Ticket Generation	MTS-6	As a passenger, I receive a digital ticket with a QR code after a valid booking.	3	High	Project Team
Sprint-2	Booking Notification	MTS-7	As a passenger, I receive a notification confirming ticket generation and providing ticket details.	2	High	Project Team
Sprint-2	Ticket Records	MTS-8	As an administrator, I can review booking and ticket records for tracking and support.	2	Medium	Project Team
Sprint-2	Ticket Access	MTS-9	As a passenger, I can reopen or access my generated ticket when needed, if supported by the portal.	2	Medium	Project Team
Future	Ticket Management	MTS-10	As a passenger, I may cancel or retrieve a ticket if these features are added to the project.	3	Low	Project Team

Sprint-1 total: 3 + 2 + 1 + 3 + 3 = 12 story points.

Sprint-2 total: 3 + 2 + 2 + 2 = 9 story points. Future story MTS-10 is excluded from the planned total.

Project Tracker, Velocity & Burndown Chart

Tracker values below are a suggested plan, not confirmed execution results. Replace planned dates and completed points with your actual sprint data.

Sprint	Total Story Points Planned	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (Planned End)	Sprint Release Date (Actual)
Sprint-1	12	6 Days	To be decided	To be decided	12 (target)	To be filled
Sprint-2	9	6 Days	To be decided	To be decided	9 (target)	To be filled

Velocity

Planned backlog across Sprint-1 and Sprint-2 = 12 + 9 = 21 story points. If the team completes all 21 points across two 6-day sprints, the average velocity is 21 ÷ 2 = 10.5 story points per sprint. This is a planning estimate, not measured velocity.

Burndown Chart

A burndown chart shows the amount of work remaining over time. Populate it with daily remaining story points after each sprint begins; no actual daily progress data was supplied, so the chart below is a blank template.



References

1. Atlassian Agile Project Management and Sprint Planning resources.
2. Atlassian guides to epics, sprints, estimation, and burndown charts.
3. Visual Paradigm Scrum Burndown Chart guide.